JUNO_event Concurrence:
Project Manager Date
Start Start End @ End Survival Hours | Survival Tracks
Year Day @ Year Day User Description Antenna Resources Phase per Track per Week
2010 189 2010 189 JUNO Launch 34B1 JUNO Launch 4 3
2010 190 2010/ 202/JUNO LEOP 34B1 JUNO LEOP 4 21
2010 203 2010 213 JUNO Early Cruise 34B1 JUNO Early Cruise 4 4
2010 207 2010 220 JUNO TCM 34B1 JUNO TCM 4 3
2010 221 2010 255/ JUNO Cruise 34B1 JUNO Cruise 3 1
2010 256 2010 269 JUNO TCM 34B1 JUNO TCM 4 3
2010 270 2012 197 JUNO Cruise 34B1 JUNO Cruise 3 1
2011 178 2011 191 JUNO TCM 34B1 JUNO TCM 4 3
2011 213 2011 240 JUNO DSM-DDOR 34B1 JUNO DSM-DDOR 1 6
2011 248 2011 261 JUNO TCM 34B1 JUNO TCM 4 3
2012 198 2012 274/JUNO ESB COV 34B1 JUNO ESB COV 4 7
2012 275 2012 288 JUNO Cruise 34B1 JUNO Cruise 3 7
2012 289 2012 302/ JUNO Cruise 34B1 JUNO Cruise 3 3
2012 303 2014 89 JUNO Cruise 34B1 JUNO Cruise 3 1
2013 63 2013 76 JUNO TCM 34B1 JUNO TCM 4 3
2014 90 2014 96 | JUNO Cruise 34B1 JUNO Cruise 3 7
2014 97 2015 25/JUNO Cruise 34B1 JUNO Cruise 3 1
2015 26 2015 81/ JUNO C+TCM 34B1 JUNO C+TCM 4 3
2015 82 2015 221 JUNO Cruise 34B1 JUNO Cruise 3 2
2015 110 2015 172 JUNO JOI-DDOR 34B1 JUNO JOI-DDOR 1 2
2015 173 2015 221 JUNO JOI-DDOR 34B1 JUNO JOI-DDOR 1 3
2015 222 2015 228 JUNO TCM 34B1 JUNO TCM 4 7
2015 229 2015 235 JUNO JOI-DDOR 34B1 JUNO JOI-DDOR 1 4
2015 229 2015 249 JUNO Cruise 34B1 JUNO Cruise 3 2
2015 236/ 2015 242/ JUNO JOI-DDOR 34B1 JUNO JOI-DDOR 1 2
2015 243 2015 249 JUNO JOI-DDOR 34B1 JUNO JOI-DDOR 1 3
2015 250 2015 263 JUNO TCM 34B1 JUNO TCM 4 14
2015 264 2015 270 JUNO JOI COV 34B1,70M JUNO JOI CoV 4 12
2015 271 2016 262 JUNO Orb Ops CAN DSS-34,45 JUNO Orbital Ops CANB 8 1
2015 271 2016 262/ JUNO Orb Ops GLD DSS-15,24,25,26 JUNO Orbital Ops GLD 8 1
2015 271 2016 262|JUNO Orb Ops MAD DSS-54,55,65 JUNO Orbital Ops MAD 2 1
2015 271 2016 262 JUNO Orbital Ops DSS-15,24,26 JUNO Orbital Ops GLD 4 1
2015 271 2016 262 JUNO Orbital Ops DSS-25 JUNO Orbital Ops GLD 1 1
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